€ N V I R O N US EPA RECORDS CENTER REGION 5

June 9, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6]

Chicago, IL 60604

Re: Monthly Progress Report — May 2003
" Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:
This progress report has been prepared pursuant to the December 31, 2001
- Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during May 2003.
I.  Activities Conducted During Reporting Month
Activities conducted during the reporting period included:
e Preparation of the draft Phase 2 Technical Memorandum.
e The scope of additional Phase 2 surface water and ground water sampling
activities was developed and proposed in a letter to you dated May 30, 2003 and
approved via an electronic mail message received by ENVIRON on June 6,
2003.
II. Difficulties Encountered During Reportilig Month
No difficulties were encountered during the reporting month.
IIL. Changes in Key Project Personnel
No changes in key project personnel have occurred.
"IV.  Sampling and Testing Results

No sampling or testing results were received during the feporting period.

V. Project Schedule
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The current Project Schedule, including actual dates for completed tasks, is attached
to this letter.

VL. Activities Planned for Next Reporting Month
The folloWing activities are planned for June 2003:

e ' Receipt of data validation reports for all laboratory analytical data collected .
during the initial Phase 2 sampling activities conducted in March 2003. -

e Completion of additional Phase 2 sampling activities proposed in ENVIRON’ s
May 30, 2003 letter. This work is expected to commence following the
completion of off-site access arrangements and other preparatory activities.

If you have any questions concermng this progress report -please do not hesitate to
contact us.

Sincerely,

"ENVIRON International Corporation -

o

F. Ross Jones, P.G.
Manager

FRJ:als
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Attachment

cc: Thomas Krueger, Esq. — USEPA Region 5 (w/o attachment)
Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill
John Ix, Esq. — Dechert (w/o attachment)
Paul Harper — Eagle-Picher (w/o attachment)
Doug Ucci — QMG; representing Eagle-Picher (w/o attachment)
Gordon Kuntz — Sherwin-Williams (w/o attachment)
Roy Ball - ENVIRON



EAGLE ZIN> -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name Start Finsh | Duration [Nov'01 [Dec'01 [Jan'02 [Feb'02 [Mar'2 [Apr'02 [May'02 [Jun'02 [Jul'02 [Aug'02 [Sep'2 [Oct'02 |Nov'02 |Dec'02 |Jan'03 |Feb'03 [Mar'03 [Apr'03 [May'03 [Jun'03 [Jul'03 [Aug'03 [Sep'03 |Oct'03 |Nov'03 |Dec'03 |Jan'04 |Feb'04 |Mar'04 |Apri0d [May'04 TJun'04 [Ju'04 [Aug'04 |Sep'04
1 |RIFS Tasks Mon 12/31/01 Thu 8/5/04 949 days : : : : RUFS Tasks : . ; ; ) ; : ‘
2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 Sedays | . Prelminay St Bvalustlon Report o e S e s b s s s e e
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
L1 Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 Odays
6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan Mon 12/31/01 Thu7/41/02 193 days RUFS Workplan
8 Draft RI/FS Workplan Mon 12/31/01  Mon 4/1/02 el R S BT LA R L R R R T i e R T s e R i i S S e Rt e e e SRR REREEEL
9 RI/FS Workplan Review Meeting Tue 4/2/02 Wed 4/17/02 16 days
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 L7 R A A AR Sl B i R AR e R S S G s | e S L et Uty i i e e T it N e il
11 Final RI/FS Workplan Sat5/4/02  Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu 6/27/02 Thu 7/11/02 LT T i S - S i S - S e A A R e s BEERS SEESS S E L L T SS e
T2
13 Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Mon 3/3/03 235 days ‘ Phase 1 Sowze Characterization Technical Meinomndum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7112/02 Wed 10/9/02 =G R A S - e T e R e L T e e A A A i e S i S T -t R e
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02 Thu 11/7/02 LT A S A i B T T i i e i et S R SR St T St i s e s i - e i <R MU i G
17 Final Phase 1 Source Characterization TM Tue 11/12/02 Mon 12/2/02 21 days
18 Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 e A B A A T T S R TR i I R S R R TR e e e s S b R e - S b R S i G S L S £
19 Phase 2 Migration Pathway Technical Memorandum Mon 3/10/03 Mon 8/11/03 155 days hase 2 Migration Pathway Technical Memorandum
20 Draft Phase 2 Migration Pathway Technical Memorandum Mon 3/10/03 Sat 6/7/03 90 days
21 Phase 2 Technical Memorandum Review Meeting Sun 6/8/03 Sat 6/21/03 14 days
22 Agency Comments on Draft Phase 2 TM Sun 6/22/03 Mon 7/7/03 A [ A AT T R T T R e S T e S S S R
7703
23 Final Phase 2 Migration Pathway TM Tue 7/8/03 Mon 7/28/03 21 days
= Ll
24 AgencyApprovalofFiha[PhaseZTM Tue 7/29/03 Mon 8/11/03 14days A T e TRt S S S s (R - R 5 s i B i S e S s e e S S e B
g 8/11/03
25 Risk Assessment Report Tue 8/12/03 Sun 12/14/03 125 days Risk Assessment Report
26 Draft Risk Assessment Report Tue 8/12/03  Fri 10/10/03 60 days
27 Risk Assessment Report Review Meeting Sat 10/11/03 Fri 10/24/03 14 days
28 Agency Comments on Draft Risk Assessment Report Sat 10/25/03 Sun 11/9/03 16 days
29 Final Risk Assessment Report Mon 11/10/03  Sun 11/30/03 21 days
30 Agency Approval of Final Risk Assessment Mon 12/1/03 ~ Sun 12/14/03 14 days
12/14/03
31 Remedial Investigation Report Mon 12/15/03 Fri 4/2/04 110 days Remedial Investigation Report
32 Draft Remedial Investigation Report Mon 12/15/03  Wed 1/28/04 45 days
33 Remedial Investigation Report Review Meeting Thu 1/29/04 Wed 2/11/04 14 days
34 Agency Comments on Draft Remedial Investigation Report Thu 2/12/04 Fri 2/27/04 16 days
35 Final Remedial Investigation Report Sat 2/28/04 Fri 3/19/04 21 days
36 Agency Approval of Final Remedial Investigation Report Sat 3/20/04 Fri 472104 14 days
37 Feasibility Study Report Sat 4/3/04 Thu 8/5/04 125 days NOTES:
,,,,,,,,,,,,,,,,,,,,,,,,,,,, 1. A monthly progress report will be submited =~ . . . . ..
38 Draft Feasibility Study Report Sat 4/3/04 Tue 6/1/04 60 days at the end of each calendar month.
2. Assumes 30 days for Agency to provide
39 Feasibility Study Report Review Meeting Wed 6/2/04  Tue 6/15/04 14 days comments on draft deliverables.
3. Assumes 14 days for Agency to review and
40 Agency Comments on Draft Feasibility Study Wed 6/16/04  Thu 7/1/04 Bdays | 0TI approve final deliverables.
41 Final Feasibility Study Report Fri 7/2/04 Thu 7/22/04 21 days
42 Agency Approval of Final Feasibility Study Report Fri 7/23/04 Thu 8/5/04 7> e S i A i i e e
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